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.JACOBS~ Project Note~. 
1 03 Sawyer Street 

New Bedford, MA 02746c 

508-996-5462 

508-996-67 42 

www.lacobs.rom 

CALL IN NUMBER: 
PARTICIPANT CODE: 

Client USACE New Bedford Office Date July 26, 2017 

Project New Bedford Harbor Superfund Site Project No. 35BG2000 

Prepar~d By Steve Fox Note No. 639 

Subject New Bedford Harbor·- Client Update Meeting 

Participants (" Denotes Part Time Participation) I Distribution (attendees plus) I See below 

Client EPA MassDEP JaCObs Battelle 

Kevin Coleman Dave Lederer Garry Waldeck Beth Anderson Deirdre Dahlen 

Ellen Iorio Dave Dickerson Anita'Rigassio Smith Patty White 

Bob Christie Hoshaiah Barczynski Sevens on Steve Fox Jessica·Tenzar 

Nathan Mangelso!' Joe Mahoney Craig Kish 

Peter Hugh Mark Gouveia 

Marie Esteri Lonnie Fallin 

SAFETY/SITE MAINTENANCE 

Safety Alert Notes 
The pipeline is being installed and divers are in the water. No boat operations are permitted south of the bridges without first notifying 
and receiving approval from Jacobs (Gouveia or Cummings). Packer, Marine Hydraulics, Eastern Fisheries, and Moby Dick have all . 
been notified. Also, there was a shooting in the North End of New Bedford this past weekend. Jacobs (Gouveia) reminded everyone 
that you need to be aware of your surroundings while in New Bedford and to be a defensive driver and not to challenge anyone. 

Site Maintenance Jacobs (Gouveia) will schedule the electrician to replace one of the electrical panels at Area D. Will also schedule maintenance on the 
fire alarm system at Area D. Yesterday, (7/26}. The truck scales at both Areas C and D were calibrated. Repairs on a load cell on the 
rail scale at Area D will be completed by the end of the week. 

Distribution: Participants; Jacobs: Document Control File, Beth Anderson, Mike Anderson, Maurice Beaudoin, Jon Blount, Jackie Connor, Josh Cummings, Lonnie Fallin, Stl!lle Fox, Ken Gaynor, Mark Gouveia, Debra Hickman, Alison 
Hutchinson, Will Kenyon, Craig Kish, Don Melcher, Mike Morris, John Oktar, Jim Piccuito, Greg Scott, Steven Sills, Anita Rlgasslci Smith, Shane Taylor. Ann Webb, Mary Wright; Sevenson: Mike Crystal, Joe Mahoney USACE: Tim . 
Rezendes, Kevin Coleman, Bob Christie, Jay Mackay, Marcos Paiva, Ellen Iorio, She~a Winston-Vincuilla, Pater Hugh, Steve Wolf, Marie Esten, Nate Mangelson, Mike Penko, Dion Lewis; EPA: Cynthia Catri. David Peterson. Dave 
Lederer, Barb Bergen, Dave Dickerson, Hoshaiah Barczynskl, Christopher Smith; MADEP: Paul Craffey, GaJTy Waldeck; Ba~elle: Deirdre Dahlen, Jessica Tenzar, Patricia White KOMEN: Marl< Applebee; Lally Consulting: John Lally 
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CALL IN NUMBER: 
PARTI'CIPANT CODE: 

Action Date Start 

Pipeline ReloCation 6/19/17 

PMC shoreline excavation Ongoing 

Marsh Island Intertidal August 

Cable Crossing Area September 

Miguel Intertidal 10/16/17 

Ship wreck Cataloging 7/17/2017 

·event Samples 
Collection 

Water Quality Monitoring 7/17/17· 
(Lower and Upper Harbor) 

Upper Harbor Intertidal Data Gap 5/9-6/2/17 
Sampling (Round.1) 

UH Subtidal Data Gap Sampling 
(Round 2) 

Aerovox Passive $art:~pler Su!Vey 8/11/17 

ACE-J23-35BG2000-P4-0007 

JACOBS FIELDWORK 

Date Notes 

Project Notes 
103 Sawyer Sfreet 

New Bedford, MA 02748 

508-996-5462 

508-996-6742 

v.ww.iacobs.com 

Completion . 
Late July The reinstallation of the HOPE pipeline continues with the pipeline welding completed to 

just off Parcel 265. Scheduled to be completed by the end of this week, early next week 
Restoration Bird fencing will installed today and tomorrow, (7127 and 7/28) around the remaini~g 
completion PMC low and high,ma'rsh areas. The phragmites have been treated with the first 

10/17 application and the second treatment will occur the 3rd week of August. 
October T0#3 sent to Jacobs for signatu~e on 7/21 and Jacobs has provided the USACE with 

comments on the award. EPA confirmed access by land. Some restoration will occur in 
April2018. 

Dec 2017 Awaiting·To#4 award. Jacobs submitted proposal on 6/20/17 and initial n.egotiations on 
7/13/17. Evaluating options to include mob costs on T0#2. 
Tentative start date based upon completion of {lllarsh Island remediation. Some 
restoration April-May 2018. 

TBD Timbers are wrapped and stored at DDA. David Robinson will look at his schedule for 
cataloging the timbers and Jacobs (Goweia) will provide a schedule for completion. 

SAM~LING AND ANALYSIS .. 
Analytical U.nvaljdated Validated Notes 
Testing Results results 
in situ N/A N/A WQM on hold until LH Cashman start (August) and subtidal 
turbidity dredging operations resume in August. 
only 
lA 6/20/17 7/14/17 Received approval on 7/24/17 to proceed with confirmatory 
Congener Week of PCB congener analysis; pre-validated data should be available 

8114 week of 8/14/17. 

Sampling scheduled to sta.rt 8/1/17, pending approval of the 
FSP Addendum. Sediment cores will be collected over 2-3 
weeks. 

Congener Passive samplers dep.loyed on 7/11/17; 30-day deploymen~ 
period ends 8/10-8/11/17. 
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CALL IN NUMBER: 
PARTICIPANT CODE: 

Event Samples Analytical 
ColleCtion Testing 

ADCP. Surveys 7/23/F in situ .. 
TBD monitoring . 

.oniy . 

Area c ·groundwater sampling Spring2018 PCBs, 
VOCs 

·Sign ·off on NAPL samples from tao · PCBs, 
former A VX site VOCs 

. . .. 

.. 
Event Samples Collection unvalidated · 

Results 
Li-1 Pre-dre<f9e Round 7/19/17-7/20/17 8/4/.11 or 8/7/17 

LH/MI Progress Rd 
· Area C VOC sampling July/Aug 

(Summa) 
.. 

Cable Crossing Pre-
Dredge Rounq 

· · _Project Note~ 
103 Sawyer Street. , 

New Bedford, MA" 02746 
508-996-5462 

.. 508-996-_6742 
www.jacobs.com 

Unval!dated Validated Notes ' .. 
Results results 

.. 

Spring tide ADCP survey con~ucted S~Jnday 7/23/17. Next 
survey will also be conducted o·~ a weekend; date TBD . 

.. 
EPA will coordinate with USAGE for .sampling. 

Jacobs will coordinate with the EPA and USAGE for the 
signature of the_ E:,hain ~n custody f?r the samp~es. 

. . 

AIR MONITORING 

·validated .. Notes 
results · • . 

Performed on 7/19-7/20/17 for Cashman contract and Mar-Sh Island. 
Pr~validated data should be available iNeek of 8/7/17-. 
To be determined. 

: Per EPA request, this sampling event will be conducted .at Area C in 
the area surrounding Cell #1 . In addition, the USAGE (Iorio) 
requested that the Jacobs QAPP includes the summa samples. 

·To be determined. 

MEETINGS/OTHER ACTIVITIES 

Action Date · : ·Notes 
Aerovox 21e Project - Phase Il l Ongoing Revised Phase Ill submitted June 30. C~ments due to EPA by 8/4/17, sub!T'ittal to 
RAP · .MassDEP by 8/1.1 /17· . .. 
City of New Bedford Update Ongojng The. next EPA meeting with the:CoNa (Michelle) has not been·scheduled. Topics for : 

di!iCUssion: keeping folks away from the area behind the Ropeworks adjacent to Area C; 
proposed. fencing at" PMC to keep the mowers. out of the restored areas; and designs for fish 
warning signs on Coggeshall Bridge. EPA (Dave D) has requested that Jacobs (Gouveia) 
review the RiverView Park fencing as an example of a type of barrier/fencing to keep mowers 



CALL IN NUMBER: 
PARTICIPANT CODE: 

Phase II Archeology Meeting 
City of Fairhaven 

Small Group 

Sequencing of work 

UH Subtidal 

Intertidal LH 

Intertidal UH 

CDAI.Confirmatory UH-East 
Intertidal 
CDA/Confirmatory UH-West 
Intertidal 
Aerovox Interim Cap 

RAC cost reporting 

7/12/17 
7!27/17 

Project Notes 
103 Sawyer Strf7el 

New Bedford, MA 02746 

508-996-5462 
508-996-6742 

www.iacobs.com 

out of the area. Jacobs (Gouveia) to locate pricing for 3 styles of fencing and submit to 
USACE/EPA for review. 
PAL to send Jacobs (Anital shapefiles for three potential historically significant locations. 
At 9:00 tomorrow, the EPA (Lederer) will meet with the City_ of Fairhaven to discuss recent 
·rodent issues in the Tabor Street neighborhood. 

COMPREHENSIVE PLAN MEETINGS 
Topic Date of Attendees 

Meeting/Call 
After CP is issued 8/31/2017 ' Lederer, Dickerson, Barczynski, Iorio, Coleman, Rezendes, Mangelson, Fox, 

Gouveia, Rigassio-Smith Anderson Lally, Harrington SES, MADEP. 
Lederer, Iorio, Coleman, Rezendes, Mangelson, Esten, Lally, Gouveia, 
Rigassio-Smith Taylor Harrington SES MADEP. 

Miguel WP in progress. Weekly, Tues Dickerson, Barczynski, Iorio, Esten, Coleman, Rezendes, Mang'elson, 
Marsh Island to proceed at 2:30 Gouveia, Blount, Sills, White, MADEP. 
according to WP .unless 

directed otherwise. Other 
LH intertidal properties on 

hold for now. 
Access road layouts sent 8/31/2017 Dickerson, Iorio, Esten, Coleman, Rezendes, Mangelson, Gouveia, Blount, 

5!25. EPA (Dave D) to Sills, White, MADEP. 
review and evaluate 

access agreement status. 
Discussion of sequencing 

needed. 
. UH East 8/31/2017 Dickerson, Iorio, Esten, Gouveia, Rigassio-Smith, White, MADEP . 

UH West 8/31/2017 Dickerson, Iorio, Esten, Gouveia, Rigassio-Smith, White, MADEP. 

Di~cussion on proposed Weekly, Thurs Dickerson; Wolf, Groher, Rigassio-Smith, Anderson, Morris, Gouveia, L!=illy, 
Work Plan at 1PM Tuthill, White. 

Discuss how to generate 8/28/17 Lederer, Dickerson; Iorio, Coleman, Rezendes, Fox, Beth Anderson, 
cost tracking and @11 :00 Hutchinson: MADEP. Typically every 4th Thu 

invoicing for EPA and ·(webina() 
USACE -
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CALL IN NUMBER: . 
PARTICIPANT CODE: 

Parcel or Name of Owner. 
UpP?r f1arbor- Access Roads 

' 

Robichaud 

17-1 and 1!-3/Mike Panagakos 
. 

EPA.coor~inator for access .agreements 

No. Document Name 

·a1 UH:Subtidal Data Gap Samplir:~g· 
.' ··{Round 2) F:SP Adderidum·#1 . · 

· 82 .Marsh lslan~,:Yerifica!ion/. . , . ~ · · ·· :· 
- C:onfirrnator'y'Samplil'1g ·FSP. -. 
. , Addendum #2 · · . :. 

J1 Gomprehensive plan, D~aft 

. . 
RIGt:tT'OF ENTRY/PUBLIC RELEASE FORMS 

. Project Note:s .. · 
. 1 03 Sawyer Street•· 

.New BedfOrd,.MA. 02746 

508-996-5462 

. 508-996~742 

'wW\v.iacobs.com 

Right of Entry Need D~te Task Notes 
TBD 

TBD 

. . 

TBD 
.. 

Organization 

. 
Battelle . 
BattellE{ ... 
. •, , ·. 

\ 

Jacobs 

Intertidal EPA (Di.cker5on) h~s· requesteq that Jacob~ provide the current 
version of the map showing areas that may require access 

. . roads . Five out of six agreements in hanci; still working on · 
Robichaud. 

.. Ar.cheology · EPA (Barczyski) has submitted letter. to the property owner's 

.. 
~on. He has indicateg he will take care of it. EPA(Barczyski) 
has a m~eting with th~ Robi~haud family·in the neXt several 

· weeks to discuss aceess. 
SubtidaVIntertidal EPA (Lederer) has turned over the matter of ROE to EPA's 

legal staff for resolution . 
. EPA (Lederer) said that Lauren 'O'Neil (of t~e EPA) will be 

. ) ·cataloging the· access agre.ements .. · Battelle (White) and ' 
. Jacobs (Gouveia) also have copies Of access agreements. 

DELIVERABLES 

Submit Date Comments 
Due 

Reviewers Notes 

7j24!1J . . 

.. 7/~7117 ... ., ~ I .. 
. . ... 

.. ' 
6/30/~7 

5 

. 7./3~/H · .. · .:Jacobs, Lederer; EPA (L~Qerer) ~nd I.:.ISACE (E;ster:i) have.· 
. 'Es.ten Iorio MADEP. completed th~ir f.evieWs. . ;· ·. . 

. . .'811/17 Oick~rson, ·Esten,': Draft F:SP f\ddehdum ·subrilittedon: · · . ·· 
. . · · 'dofio1MADEP, ·Sills . 7( f4/1·:r:.Comine'r1ts· receiWd.from.EPA .. 

7/24/17 
. . . . . .. ·(Dickerson) and .MADEP ·(Graffey)". 

Lederer Submitted.on 6/30/17·. Pending review. 
Dickerson 
Barczyski 

· Rezendes 
Coleman 

Mangelson 
Iorio 
Est~n 
Lallv 



CALL IN NUMBER: 
PARTICIPANT CODE: 

NO. Docume~t Name Organization Submit Date 

J2 Phase II Archeologieal lnvestigation Jacobs/ Oraft-Final: 6n/17 
Summary Report, Draft-Final · CRIPAL NIORDue: TBD 

- . -
-· 

J~ Archeological Disposition Jacobs, CR, Draft: 4/20/17 
Spreadsheet, Draft PAL RCL Due: TBD 

J4 Marsh Island Intert idal WP, RCL and Jacobs Draft: 5/22 
RLSO : RCL: 6/27/17 

RCL (revised) 
.. 7/14/17 

J5 UH Hybrid Dredge WP, MOR Jacobs Draft Submitt~d : 
4/7 

. RCL Submitted: 
5/24 

MOR Submitted: 
7/14/17 

J6 Addendum to U~ Hybrid Dredge .Jacobs · Draft Submitted: 
WP for the Cable Crossing Area, 4/7 
MOR . RCL Submitted: 

.. __ .. . 5/25 
MOR Submitted: 

·7/14/17 with RLSO 
J7 Miguel Intertidal W P, Draft Jacobs Draft Submitted: 

7/20/17 

·. 
J8 SUMMA FSP for VOC at Areq C, Jacobs Draft Submitted 

·Draft 6/26/17 
RCL Due: 7/26/17 

J9. APP Jacobs· Draft Due: 7/26/17 
6 

Comments Reviewers 
Due 

MADEP 
7J28/17 Stakeholders and 

Interested Parties 
, • 

Due: 6/16/17 Lumina 

Backcheck Dickerson 
Due: 7/28/17 Esten 

Mangelson . 
Penke· 

MassDEP 
Back-check Lederer 
Due: 7/28/17 Rezendes 

. l)llangelson 
Est en 
Lally 

MADEP · . 
Back-check Lederer 
Due: 7/28/17 · . Rezendes 

.Maligelson 
Esten · 

: 
Lally 

MADEP 
Comments Dickerson 
Due:. 8/3/17 Esten 

Mal)gelson 
Penko 

MassDEP 
Back-check Barczyski 
Due: 7/10/17 Lewis 

Comments Mangelson 

-

Project Notes 
100 Sawyer Street 

New Bedford, MA 02746 
508-996-5462 

. 508-996-6742 

www:l~cobs.com 

Notes 

Two meetings with stakeholders and 
other interested parties were conducted. 
EPA (Lederer) received comments from 
Mass Historical, which he will forward. 
Also, the. National Park Service is 
reviewing the document. 
Pending comments from Lumina. 

RCL and RLSO sent on 6/27/17. 
Revised RCL and RLSO to be sent 
7/12/17 to include USAGE (Mangelson) 
comments . 

Coordination meeting v.'ith John Lally to 
resolve his open comments held Thurs 
(6/22/17). Follow-up meeting with Lally 
held on 6/29/17. Verbal agreement on 
work. MOR to be submitted 7/14/17. 

. . 

Remediation designed to 25 ppm. 

Comments received from Lewis, · 
comments from Barezyski recei'iled on . . 
7/19. 

) 

. 



~A COBS~ 
CALL IN NUMBER: 
PARTICIPANT CODE: 

No. Document Name 

J1 0 QAPP 

'J11 CQCP 
J12 Aerovox FSP 

J13 Addendums for APP. QAPP and 
CQCP, (Marsh lsl~nd) 

J14 FSP for Borrow area at Marsh Island 

J15 Map and associated table 
presenting debris.remaining in the 
Upper Harbor following the· 
completion of the cable crossing 
debris removal activities. 

J16 Shipwreck 2 Summary Report 
A1 Revised Phase Ill Work Plan for 

former AVX facility 

Contract 
RAC T03 (Marsh Island) 

RAC T03 Modification (Miguel Property) 
"North Street Salt Marsh· 

Organization Submit Date Comments 
Due 

Due:8/8/201 7 
(tentative) 

Jacobs Draft Submitted: Comments 
7/19/17 Due: 8/2/2017 

Reviewers 

Safety 

Lewis 
EPA Lab . -

Project Notes ,. · 
103 Sawyer Street.' 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.lacobs.com 

. Notes 

Jacobs Draft Due: 7/24117 817/2017 Mangelson 
Jacobs 7/17/17 8/412017 Dickerson 

Iorio 
MassDEP 

Lewis 
Groher 
Wolf 
White 

J_acobs TBD Mangelson, Safety, 
Lewis, EPA lab . 

Jacobs 7/28/17 Dickerson, USACE 
(TBD) 

Jacobs . TBD 

Jacobs TBD 
AVX 6/30/17 8/4/17 'to EPA Groher, . 

. Morris 

CONTRACT ACTIONS 

Award Date · Notes 
7/26/17 Sent to Jacobs 7/21 for signature. Jacobs (Hickman) forwarded comments to USACE 

contracts. 
10112/2017 Award before demobilization of Marsh Island. SOW addendum is forthcoming. 

7 



CALL IN NUMBER: 
PARTICIPANT CODE! 

RAG T04 (Cable Crossing Area) 
AECOMWQM 

AECOMEMIS 

TERC TO# 1, 6, T, 8 1ncentive Fees 
TERC TO# 1, s·, ~ Closeout 

Do.cument Name 

UH.Intertidal WP 
BtB Subtidal and Intertidal WP 
MU 37C&D 
Aerovox 65% Design WP 
Cell1, 2, 3 

8/17/17 

8/1/17 

TBD 

TBD 

TBD 

TBD 

Pro!ect Notes 
1 03 SaWyer street 

N~ Bedford, MA 02746 

508-996-5462 

608-996-6742 

WMV.facobs.com 

Negotiations on 7/13/17, follow-up discussions with Jacobs on scope of work and fee. 

Proposal due on 6/30/17. 
Proposal due on 7/17/17. 

' Waiting for Jacobs admin costs for closeout. 

Waiting for Jacobs admin C?sts for closeout. 

Upon completion of all UH debris removal. 

FUTURE ACTIONS (No.discussion needed) 
·.organization Submit Date Comm~nts · Reviewers Notes 

Due 
Jacobs 10/9/17 From CP Schedule 

· Jacobs 11/27/17 From GP Schedule 
Jacobs 11/27/17 From .CP Schedule 
Jacobs 12/13/17 From CP Schedule 
Jacobs 12121/17 From CP Schedule . 
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